LBNL FACILITIES DIVISION 6/21/2012
DOE TECHNICAL PROGRESS REPORT 10:50 AM
JUNE 21, 2012 MEETING

PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS CONT PLANNED
FUNDING  ASOF 5/31/12 BAL OCCUPANCY /
COMPLETION
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Unique project - building science. Should have held more meetings

1 ACTIVE FNO0100 User Test Bed Facility (ARRA) DCM  Const RCS  Sanen @ @ O NTPissued6/12/12 . o . . . 15,700 15,700 1,933 1,488 12/23/13
with scientists to confirm and quantify their needs.
E desi tilizes LBNL beri | d .Red
2 FN93A  Seismic Ph2 - Constr (ARRA) DCM  Close Out RCs  Galvin o0 @ nsure designer utifizes LSNL NUMBENINg on plans and specs. Reduce ¢ 44 15,000 15,000 ; 07/31/12
attic stock requirements in specs.
3 ACTIVE WEF516 B62 ARRA - Phase 2 DCM  Const BB  Galvez @ @ @ Demo/Constrin progress; revised WAS pending 2,773 2,773 1,134 154 10/31/12
4 ACTIVE FV1007 B62 12kV Equipment Replacement DCM  Const BB  Dovichi @ @ @ 24/7 temp power req'd 6 wks; co-ord w B66/67, other projects 1,907 1,744 901 155 07/13/12
B85 d utiliti ired redesign; d ti
5 ACTIVE FN93B  Seismic Ph2 - Constr(Non-ARRA) ~ DCM  Const RCs Heffernan @ @ @ Unmapped Utfiities required redesign; spend more time 72,400 71,414 30,100 5067  01/31/14
scanning utilities prior to designing.
6 ACTIVE FP1110 B77 Magnetic Measurement Fac DCM  A&E KTH  Taylor @ O @ NTPissued, design in progress 2,041 1,527 163 300 11/27/12
Additional si ded t destrians t
7 FP1200 B45 Seismic Upgrade DCM  Const DAN Nielsen @ @ @ Excavation delay, RFI's re concrete doweling itional sighage needed to encolrage pedestrians to use proper 1,670 1,670 625 184 10/11/12
walkways and crosswalks
8 FPA201 B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan @ © @ A&E/Initial demo in FY12 (FY12/FY13 TEC ~$6.1M) 6,066 835 21 139 08/06/13
9 FPA202 B74 Trailers - Construction DCM  A&E BB  Dovichi @ @ @ CcContracts issued; A&E phase of Design-Build in progress 875 875 8 109 09/07/12
10 ACTIVE FR1119 B67 Boiler Replacement DCM  Const KTH  Taylor @ @ O NTPissued, submitals in progress 1,203 1,203 365 126 08/20/12
11 none B6 ALS Roof/Upper Wall Leak Repairs DCM  Planning KTH  White @ O @ Panel & louvres design in progress; bid-walk in July 537 537 - - 09/30/12
12 ACTIVE FCA228 B90/4rth Fl. Cubicles/Refresh DCM  Const BB Dovichi (N 715 675 40 117 09/26/12
13 ACTIVE FD1121 Site - Gate Access Control DCM  Const KTH  White @ @ @ NTPissued, submitals in progress 900 900 205 56 10/01/12
14 ACTIVE FD1115 B55 - PET Scanner DCM  Close Out BB  Dovichi © @ © scanner is operational; optional entry door added to scope 661 661 634 - 03/23/12
15 ACTIVE none  SERC Construction DCM Bid & Award ss  Feher o O _ Rebid in Oct 2012. Request Augmentation 54,400 9,800 8,954 1,231 12/31/14
I ber of bidd d let
16 CRT Construction DCM  Const s Martinez @ @ @ d"(:crjra::n::m s e 124944 124944 19,560 5303  11/30/14
17 ACTIVE FDA205 B67 4206/4220 Fumehoods DCM  Const KTH Schaefer @ @ @ 425 425 76 42 07/18/12
18 ACTIVE FT8B B51-Final Engr/Demo (Non-ARRA) DCM  Close Out JPH  Cronin @ @ @ $2.2M de-ob in June; ~$200K balance pending de-ob 32,523 30,283 30,050 233 02/22/12
All time for fi ial | and d of desi
19 FX1300 NERSC Relocation Project DCM  Const ss  Martinez @ @ @ NTP expected June 2012 CO:t":aTtme ime for financial approvat anc award of cesign 19,980 2,500 666 2,584  06/30/15
Google D t robust h for RFP to ext I b t
20 FX1600 OSF NERSC N7 Site Preparation DCM  AE DAN Nielsen @ @ @ Bidwalk 6/15. Bids due 6/29 2R R e USRI Rl [ s JSiall Boss, s e 330 330 137 49 06/30/13
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